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EXECUTIVE SUMMARY

Recommendation 93-5 Implementation Plan for resolution of Defense Nuclear
Facilities Safety Board Recommendation 93-5 was accented by the Defense
Nuclear Facilities Safety Board on March 25, 1994. Setwesn December 1993,
when the plan was sutmitted to the U.S. Department of Eneray-Headquarters, and
September 30, 1994, there have been 63 commitments. Of these commitments, 43
have been submitted to DOE- Richland Operations Office on or ahead of
schedule, and 15 commitments have been submitted lzte. Three commitments are
past due and Westinghouse Hanford Company continues to work overtime to reduce
future schedule delays. Work on two additional interim milestones, associated
with analytical development work, was suspended when it was identified that
they were not necessary to meet any data requests received. Recommendations
were submitted by Westinghouse Hanford Company to the U.S. Department of
Energy, Richland Operations Office to formally delete Commitment 5.1 (install
core scanning system in hot cell) and Commitment 5.4 (cyanide speciation
technology transfer).

There continues to be improvements and changes in the Characterization Program
since June 1994. Additional management changes and additions nave besn made
at Westinghouse Hanford Company to strengthen the program. The push-mode
truck was restarted and excellent (>95%) recovery was obtained in most
segments. A readiness review has been completed for the rotary truck (truck
2), which is very close to deployment. [n addition, twenty tank
characterization reports were issued. These combine historical data and
modern (post 1987) analytical data. A study to add additional risers was
completed and issued. The two type B PAS-1 casks were received. The interim
data quality objective report for pretreatment and disposal activities was
issued.

The Pacific Northwest Laboratory's 325 Laboratory continues to be in a pause
mode. The U.S. Department of Energy, Richland Operations Office Independent
Review is expected to be initiated the week of October 17, 1994, with a
current startup date of November 9, 1994.

However, continued delays in core sampling because of difficulties with the
two types of core sampiing systems has continued to impact the overall
schedule. A detailed, resource-loaded schedule was developed, which covers
all types of sampling and related support activities (riser preparation, work
packages, analysis) and indicates that the two (October 1995) and three
(October 1996) year schedule will be missed. WHC has been directed to revise
the Recommendation 93-5 Impiementation Plan to reflect both the resources
available (trucks, crews) and lessons learned in the last 10 months. In
parallel to that activity, a select group of senior U.S. Department of Energy,
Richland Operations Office and Westinghouse Hanford Company staff are working
with stakeholders to re-evaluate the data needs for safety screening,
operational monitoring, and safety resolution. Consequently, this will most
1ikely affect the screening and safety data quality objectives, which in turn
may positively affect the schedule.



TABLE OF CONTENTS

1.0 INTRODUCTION
1.1 Purpose
1.2 Quarterly Highlights
1.3 Report Format
1.4 Background

2.0 DEFENSE NUCLEAR FACILITIES SAFETY BOARD
IMPLEMENTATION PLAN TASK ACTIVITIES
2.1 Strengthen Technical Management
2.2 Accelerate Safety Related Characterization
2.3 Improve the Quality and Quantity of Sampling
2.4 Stream]iﬁe Tank Access
2.5 Improve the Quality and Quantity of Analyses
2.6 Improve Data Management

2.7 Change Control

3.0 SCHEDULES
3.1 Characterization Program Schedule
3.2 Tank Characterization Plan Schedule
3.3 Integrated Sampling Schedule for Fourth Quarter 1994
3.4 Upcoming Sampling Schedule for First Quarter 1995

3.5 Data Quality Objectives Status

4.0 REFERENCES

12
12
18
18
21
23

25
25
26
27
28
29

33



1.

1.

1

2

QUARTERLY REPORT ON DEFENSE NUCLEAR FACILITIES SAFETY
BOARD RECOMMENDATION 93-05 FOR THE PERIQD
JULY 1 - SEPTEMBER 30, 1994

1.0 INTRODUCTION

PURPOSE

This quarterly report provides a status of the activities underway from
July 1 to September 30, 1994 at the Hanford Site for characterizing waste
in both single- and double-shell tanks, as requested by the Defense
Nuclear Facilities Safety Board (DNFSB) in their Recommendation 93-5
(July 1993). In January 1994, an Implementation Plan (WHC 13994)
responding to Recommendation 23-5 was sent to the U.S. Department of
Energy (DOE) for transmittal to the DNFSB. The plan was accepted by the
DNFSB on March 25, 1994. The status of each commitment is described in
Section 2.0 of this report.

QUARTERLY HIGHLIGHTS
This quarter, samples from the following tanks were taken :

+ Vapor: 241-8Y-105, 241-BY-106, 241-C-101, 241-C-102, 241-C-107,
241-C-108, 241-C-109, 241-C-110, 241-C-112, 241-TY-101,
241-TY-103, 241-TY-104, 241-TX-118, 241-BY-109.

« Grab: 241-AP-108, 241-T-102, 241-AP-104, 241-U-106, 241-AW-104,
241-AW-103, 241-AY-101

* Auger: 241-8X-108, 241-BX-105
* Push-Mode Core: 241-SY-103 (15 segments from 1 riser).

Completed were the following twenty tank characterization reports (TCRs),
which provide detailed evaluation of tank contents based on historical
and recent analysis: 241-AP-101, 241-AP-102, 241-AP-103, 241-AP-105,
241-AP-106, 241-AP-107, 241-B8-110, 241-C-110; 241-AW-102, 241-AW-105,
241-AW-106, 241-T-105; 241-B-111, 241-B-201, 241-T-102, 241-T-104, 241-T-
107, 241-BY-107, 241-T-111, and 241-S-104.

Tank characterization plans (TCPs) for the following tanks were signed
and released this quarter: 241-T-102, 241-S-102, 241-SY-103, 241-8-102,
241-BX-105, 241-U-106, 241-U-107, 241-AX-102, 241-AX-104, 241-BY-106, and
241-A-104.

Data on the following tank data were loaded into the electronic Tank
Characterization Database (TCD) during this quarter: 241-AP-101, 241-AP-
102, 241-AP-105, 241-AP-106, 241-AP-107. (Eberlein 1994) Loading the
data packages for a total of 20 tanks involved input of approximately
110,000 different data records, resulting in data from 20 tanks that have
been analyzed since 1989. In addition, summary data was added from the
Tracks Radicactive Components Database (TRAC), the Safety Analysis Report
Estimates of source terms, and the historical tank content estimates
(HTCE).

—
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The interim Data Quality Objective (DQO) document addressing
characterization needs for waste pretreatment, high level waste
immobilization, and low-level waste immobiiization was delivered ahead of
schedule to DOE-RL on August 22, 1994. This was the final deliverable
required under 93-5 Commitment 1.21. (McCain 1994)

The Nominal Waste Type Composition Document (Defined Waste Document) was
received on August 1, 1994, from Los Alamos National Laboratory (LANL)
and transmitted to RL. (Brown 1994) This document provides waste type
composition estimates for the waste types that were historically used at
the Hanford Site. The document also explains the methodology used to
estimate waste type compositions from historical process information and
from records of materials used. The Defined Waste Document is used with
the Tank Layering Model to develop historical estimates of the tank
contents that are reported in the Historical Tank Content Estimate
Report.

Defense Nuclear Facilities Safety Board 93-35 Commitment 3.19, "Complete
Engineering Evaluation of Installing New Risers in Single-Shell Tanks,"
was complete on August 31, 1994. (Defigh-Price 1994) The engineering
study presents five alternatives ranging in cost per riser from $363K to
S2 million each. The study concludes that Alternative 3 using a rotary
drill should be tested onsite in an existing non-waste, non-contaminated
concrete slab to better establish the overall techniques and determine if
a tank riser can be safely and properly installed.

The integrated field sampling schedule for FY 1995 to 1996 sampling
activities (Commitment 1.11) was issued on September 26, 1994. (Stanton
1994) The schedule incorporates the functions and requirements of twelve
activities: Tank Safety Program (for screening and safety issue
resolution), Pretreatment Program, tank farm field operations, tank farm
planning (for work packzge preparation), enginesring, laboratory,
maintenance, tank characterization plan (TCP) preparations, and the
Characterization Program. Although this schedule does not meet the two
sampling and analysis due dates stated in the ONFSB Recommendation 93-5,
it does maximize the available funding and resources currently available.
A total of 12 requests were accommodated for a total of 297 separate
sampling events. }

The rotary-mode sampling truck, Commitment 3.6, is approximately five
months behind schedule. The DOE-Richland Operations Office (RL)
Operational Readiness Review was completed August 4, 1994. Resolution of
the closure items from the pre-start findings on the rotary-mode core
sampling truck continues on schedule for completion and expected
deployment October 21, 1994. Fourteen of the 15 closure items are now
closed out and signed as of September 30, 1994.

Two type B PAS-1 shipping casks were received onsite in July 29, 1994 and
were inspected by Quality Assurance (QA) and accepted on August 10, 1994.
This completes the 93-5 DONFSB Commitment 5.8 ahead of the scheduled
September 30, 1994 commitment. (Frater 1994) In addition, a type A cask
called the WARTHOG has been tested and readied for final shipment to
LANL. An additional 20 type A containers have been identified for
transfer (from LANL) and are currently in the process of purchasing them
for the Hanford Site for Tank Waste Remediation System (TWRS}).

E— B
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1.3

The Idaho Naticnal Engineering Laboratory upgrade is on schedule for a
October 31, 1994 startup to provide safety screening and safetly
resolution analytical support for characterization. The Quality
Assessment of Idaho National Engineering Laboratory was performed during
the week anding September 23, 1394 and preliminary resuits indicate that
no major issues were identified.

The following 45-day safety screening reports were issued by the 222-S
Laboratory this quarter: 241-C-108, 241-BX-101, and 241-BX-108.

RL's Operational Readiness Assessment of the 222-S Laboratory hot cell
addition required to support receipt and extrusion of rotary-mode core
samples was completed July 27, 1994. The 222-S Laboratory, upon
completing 19 prestart items identified by the RL Operational Assessment,
received approval from RL to operate the new hot cell addition on August
5, 1994.

The PNL 325 Laboratory remains in a pause mode. The RL Independent
Review is expected to begin the week of October 17th with a currently
scheduled startup date of November 9, 1994.

REPORT FORMAT

The quarterly report documents the progress of activities initiated in
response to the DNFSB Recommendation 93-5 and is arranged in the same
order as the DNFSB Recommendation 93-5 Implementation Plan (DOE 1994).
To report progress, each of the seven parts are identified, followed by
paragraphs explaining the scope of work on eich part or subpart of the
plan. Subheadings for each task activity report the following items of
progress.

* Progress during reporting period
* Planned work for subsequent months
+ Issues.

In addition to the information that is provided in these categories, two
tables Tist the DONFSB commitments for fiscal year (FY) 1994 (Table 1)
and the first quarter of FY 1995 (Table 2). Included in the tables is
shading to indicate which commitments have been submitted, as well as
highlighted areas to identify which commitments are outstanding or have
been completed ahead of schedule. Note that activities in this quarter
were identified as "near term initiatives" in Section 2.0 of the
Implementation Plan.
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BACKGROUND

The present contents of the 149 single-shell tanks and the 28
double-shell tanks at the Hanford Site represent a diverse chemical
processing and waste management history. Waste from three primary
reprocessing flow sheets, a variety of materials recovery operations, and
numerous waste management oriented operations nave led to both chemically
and physically heterogeneous waste. This diversity in the stored waste,
coupled with an incomplete record of tank waste operations and transfers,
creates a complex challenge for waste characterization.

DNFS8 Recommendation 93-5 strongly criticized the overall direction and
timeliness of the TWRS Characterization Program. Consequently, the DNFSB
made the following recommendations.

. The Characterization Program should undergo a comprehensive
reexamination and restructuring to accealerate schedules, strengthen
technical management, and expedite analyses.

. The Characterization Program should be integrated into the TWRS
systems engineering effort.

The DNFSB Recommendation 93-5 also addressed simplifying tank access
protocols and strengthening the management and conduct of sampling.
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Table 1. Characterization Program DNFSB Commitments
1st through 4th Quarter Fiscal Year 1994
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Table 2. Characterization Program ONFSB Commitments
October 1 to December 31, 1994
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2.0 DEFENSE NUCLEAR FACILITIES SAFETY BOARD
IMPLEMENTATION PLAN TASK ACTIVITIES

The DNFSB Implementation Plan (DOE 1994) addresses each task activity
established in response to the DNFSB Recommendation 93-5. In this report,
each part of the recommendation is categorized into one of seven areas and
then the progress of Hanford Site activities relating to that part is
described.

Strengthen Technical Management

A large number of specific management issues were identified. These were
divided into the following three general areas.

2.1.1 Improve Program Management

Identified were numerous past management problems that affectad
quality and quantity of sampling.

2.1.2 Integrate Characterization and System Engineering Efforts

TWRS has initiated a systems engineering approach to develop and
manage the TWRS Characterization Program needs, which has in turn
been included in this approach.

2.1.3 Provide Sound Technical Focus

TWRS is establishing the technical basis upon which the program will
make safety related, and other programmatic (retrieval,
pretreatment, and disposal) decisions. The U.S. Environmental
Protection Agency's DQO process, historical analysis for tank
grouping, and sampling priority list will be used to establish the
foundation for a sound technical basis for sampling and analyses.

Progress During Reporting Period. In September 1994, a dedicated
Characterization Engineering organization was established to centralize
responsibility. Also, minor realignments and management changes were
made in the operations support area to improve timeliness of work
packages and increase efficiency.

Commitment 1.11 of the Implementation Plan addresses issuing a field
schedule for sampling that indicates all sampling activities for FY 1995
and 1996. This integrated schedule is the culmination of six months of
effort. A systems engineering approach was used to maximize the
sample/analysis results for all the varied players needing support. To
understand how to integrate the schedule, a formal decision making
process was conducted by WHC. The team included four WHC level 2
managers and representatives from RL. PNL was used to perform the
programming and analysis to look at 12 different options. .The tanks were
given a weighting factor that considered 10 different areas. At the
conclusion of the analysis, the decision makers accepted the strategy to
perform push and rotary sampling tank farm by tank farm, starting with
the tank farm that had the most Watch List tanks, 1iquid observation

——
— —_—te . e
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wells, and thermocouple installations. Within the tank farm the
weighting factors were used except to afford smooth transition at the
start of the schedule. The other areas (vapor, auger, grab, and
thermocouple) of installation were accompiished based con needs and
weighting factors.

The schedule incorporates the functions and requirements of 12
activities: the Tank Safety Program (for screening and safety issue
resolution), Pretreatment Program, tank farm field operations, tank farm
planning (work packages), engineering, laberatory, maintenance, TCP
preparations, and Characterization Program. A tofal of 12 requests were
accommodated for a total of 297 sampling events.

A1l field-sampling activities are shown on the schedule. A detailed six-
week schedule is generated using the tarcet schedule dates as "no later
than" dates for the field sampling. The integrated schedule was sent to
RL on September 26, 1994. (Stanton 1994) 2lthough this schedule does not
meet the two sampling and znalysis due datzss it does maximize the
available funding and resources currently availeble. If funding,
resources, or strategy shouid change, the schedule will be updated using
internal WHC change control.

The critical path for Watch List sampling will flow through the single-
shell flammable gas tanks. These 17 singliz-shell tanks require
additional requirements before they are sampled. The current safety
analysis will have to be revised, either system 3 or 4 must be available,
and full time gas monitors and full time video cameras must operate
during the sampling events. The safety anzlysis requirement for
packaging and shipping addressing concerns raised after the bottom
segment of 241-SY-103 was pressurized in the sampler holder will also
need to be resolved to support flammable gzs single-shell tanks.

Because of the large number of rotary sampies (82), this type of sampling
is the critical path for the overall sampling schedule. The last rotary
sample is targeted for completion in the Fizld on September 26, 1997.
This date is based on sampling two risers cer tank. The schedule also
reflects laboratory throughput given availzble staffing and work package
preparation consiraints.

WHC provided a copy of the Historical Tank Layering models report to
DOE-RL on September 30, 1994 as part of Ccmmitment 1.16. (Eberiein 1994)

On September 6, 1994, RL sent guidance to WKC regarding the requirements
for Commitment 1.20, Risk Acceptance Criteria. This guidance included
risk acceptance goals for TWRS, and indicated that the criteria required
from WHC must be in a form suitable for direct incorporation into the 0QO
planning process. The risk acceptance criteria report was delivered on
September 30 (according to the date extended by DOE-RL) and outlined the
process required to identify the acceptable level of risk stemming from
characterization for each of the four risk acceptance goals. (Eberlein
1994) The report outlined the actions required to establish the
acceptable error levels as input to the 0Q0 planning process.

10



Commitment 1.21 of the Recommendation 93-5 Implementation Plan required
that DQOs be established for ten TWRS activities. A single 0Q0 document
covering the interdependent needs of pretreatment, low-Tevel waste
immobilization and high-level waste immobilization was transmitted to RL
on August 22, 19%4. (McCain 1994)

WHC continues to work on the Retrieval DQO and on updating earlier issued
DQ0s. A task aroup,identified in June 1994, inciludes external experts,
DOE, WHC, and PNL senior staff, to perform specific critiques on all but
the one-time use (C-103 Vapor and Dip Sample) DQOs. The review of
existing DQO documents was performed during July by onsite team members,
with final input from offsite members compiled in August. During August
and September, the team met and reviewed the DQO process itself and
identified necessary changes in the process and the resulting
documentation. The team developed and reviewed draft lessons learned,
which will be distributed in October. The review process results will be
incorporated into revised DQO gquidance and strategy documents.

Acting on recommendations from the team and stzkeholders, revisions are
underway on the Safety Screening DQO, Flammable CGas Core Sampling 0QO,
and Rotary-Mode Vapor DQO. The Ferrocyanide DQ0 revision was completed
and released. The Compatibility DQO revision will be released in
October. The Organics Program is revising their 0Q0 to incorporate an
additional decision. The Vapor Safety Program is reviewing all
applicable DQOs based on new vapor data. A1l revisions will be complete
in the first quarter of FY 1995. Furthermore, the overall safety
strateqy for the data needed for screening and safety issue resolution

is being revisited with external stakeholders, which may result in
further revisions.

Issues. The statistical basis for the DQOs continues to be a weak area.
WHC, PNL, and LANL staff are gathering the necsssary data to strengthen
the statistical portion of the DQOs. Recent effort has focused on using
the data from the 23 tanks that were sampled between 1987 to 1993. A
letter report provided on August 11, 1994 reviewed varizbility of water
and total organic carbon content in previous core samples. A draft
report on other analytes was provided on September 30, 1994. Both
reports indicate that the number of cores needed to ensure high
confidence in the data varies widely depending on the analyte in
question. If only sampling information is used, a goal of 95% confidence
that the measured value is within 10% of the true value may require more
than 100 samples for some analytes.

A high-priority activity in first quarter of FY 1995 is to establish the
technical basis for using historical information and waste models in
combination with sample data to reduce the numbers of samples needed.

Specific approval requirements have not been defined for 0Q0s and TCPs by
DOE and the Washington State Department of Ecology (specifically, which
organization and when). However, sampling events or subsequent analyses
have not been delayed because all parties agree that it is important to
move forward while administrative issues are resolved. A1l 0Q0s may be
subject to revision following recommendations of the DQO review tezm who
will work to define an acceptable approval plan. An action plan has been

11



2.2

developed to expedite development and approval of TCPs. This plan will
be finalized with RL and then reviewed by Ecology.

In the systems engineering area, program elements are not to the Tevel in
the systems engineering work to show specific characterization needs.
However, the schedule for developing the various levels is at the Tevel
anticipated. Key decisions, called trade studies, which must be made
before DQOs can be adequately prepared in such areas as retrieval have
been identified.

Accelerate Safety Related Characterization

There are two major data requirements. The first involves confirming
which tanks are safe, conditionally safe, and unsafe. Establishing which
tanks fall into which group is based on the criteria established in a
1993 policy statement sent to the DNFSB entitled Strategy for Safety
Issue Resolution (Alumkal 1993). The second major safety data
requirement is to screen all non-Watch List tanks to establish which, if
any, should be added to the list.

Progress During Reporting Period. A1l DQOs for safety issues that were
issued before July 1994 have been extensively reviewed by the DNFSB staff
and select members of the Tank Characterization Advisory Panel, Ecology,
and DOE. These review comments have been ccnsidered by the DQO Review
Team to determine how to improve the overall DQO development process.
Revised quidance is being issued for all DQO development. Based on the

.updated gquidance, DQOs are being revised as needed based on the comments

from external reviewers, and the feedback from the document end users
(TCP and TCR writers).

Planned Work For Subsequent Months. The Safety Screening and
Ferrocyanide 0Q0s will be updated to incorporate internal and external
review committee comments. In addition, the overall logic and strategy
for what data is due &and when it is due is being re-svaluated. If an
alternate approach should be selected by stakeholders, the DQOs will
require significant revisions.

Issues. Most safety issue 0Q0s need to be updated to improve overall
accuracy and precision requirements as opposed to requirements for the
laboratory. Determining the number of samples needed will move from the
DQO0 to the TCP to incorporate tank-specific information into this step.
Potentially, there will be inadequate risers if a high degree of accuracy
from samples and laboratory analysis is needed under the present course.
Many single-shell tanks have only 1 to 3 risers (mostly at the edge of
the tank). A study was completed on adding additional risers as one
option. Another option is to re-evaluate both the technical and sampling
approaches or to explore alternate technologies, such as directional
drill bit sampling. Parallel to this, underway are alternate methods of
screening tanks besides taking and analyzing cores.

12



2.3

Imprové The Quaiity And Quantity Of Sampling

Acceleration of sampling will be achieved by (1) acquiring more sampling
equipment; (2) training more crews; (3) cross-training crews to work on
push-mode or rotary-mode sampling trucks; (4) auger sampling; (5) grab
sampling and vapor sampling; (6) working multiple shifis instead of one;
(7) phasing sampling to meet programmatic needs; and (8) developing new
sampling technoliogies as needed.

Progress During Reporting Period.
Samples from the following tanks were taken this quarter.

» Vapor: 241-8Y-105, 241-BY-106, 241-C-101, 241-C-102, 241-C-107,
241-C-108, 241-C-109, 241-C-110, 241-C-112, 241-TY-101,
241-77-103, 241-TY-104, 241-TX-118, 241-BY-109.

« Grab: 241-AP-108, 241-T-102, 241-AP-104, 241-U-106, 241-AW-104,
241-AW-103, 241-AY-101

» Auger: 241-8X-108, 241-BX-105
* Push-mode core: 241-SY-103 (15 segments from 1 riser)

Commitment 3.6 of the Recommendation 93-5 Implementation Plan addresses
restoring rotary-mode sampling capability. The truck is approximately
five months behind schedule. The WHC Operational Readiness Review was
completed July 11, 1994. The RL Operational Readiness Review was
completed July 28, 1994 and was signed off on August 4, 1994. A detailed
check sheet of what it takes to close was developed. A detailed schedule
was developed in parallel with the checksheet.

The major item of the three prestart items involved repairing platform
welds and completing an action plan, which includes random inspection of
other rotary truck welds. Other weld inspections are a result of the
number of undersized or cracked structural platform welds (dating from
the 1980 to 1981 original fabrication).

Resolving the closure items resulting from the pre-start findings on the
rotary-mode core sampling truck continues on schedule for completion and
deployment by October 21, 1994. Fourteen of the 15 items are now closed
out and signed as of September 30, 1994. All of the WHC separate punch
list items have been closed.

Field implementation of the push-mode truck has suffered a number of set
backs. Only three of a scheduled 11 tanks have been sampled. Poor
recovery in C Tank Farm (241-C-108 and 241-C-111) resulted in suspension
of push-mode sampling on June 8, 1994. WHC initiated a test program to
determine what changes were needed to improve recovery. The test program
was completed on August 11, 1994, and resulted in a new drill bit and
some minor adjustments in the technique. Results from the first post-
test tank (241-SY-103) are encouraging, with an average of better than
95% recovery. While in SY Tank Farm the truck experienced a hydraulic
control problem with the shielded receiver that was difficult to correct
and resulted in a three-week delay.

b —o R R
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The recent entrained, possibly flammabie/explosive gas in the Tlast
segment of the first riser core sample (241-SY-103) has suspended
sampling activities in the flammable gas tanks until we can revise the
safety analysis requirements packaging. A schedule for completing the
new safety analysis requirements packaging will be available on October
12, 1994.

Although the push-mode truck has had nine years of field operations, it
is very similar in design to the rotary-mode truck. Based on problems
found with the weids on the rotary truck, an inspection plan is being
generated. The truck will be inspected to ensure that the welds are
sufficient for continued field operations. If similar weld problems are
discovered as were on rotary-truck number 2, this will result in
additional delays. Contingency plans are being prepared to minimize the
impact.

Commitment 3.10 of the Implementition Plan addresses the qualification of
a second crew for the rotary system. The second rotary crew was to
become qualified by August 31, 1694. Because of the four month delay in
the truck deployment, the gqualification of the second rotary crew has
also been delayed. Presently, both push crews are available. (Sheridan
1994) Current expected date for availability of two qualified rotary
crews is October 20, 1994,

The 93-5 Implementation Plan Commitment 3.11 committed to deploying
trucks 3 and 4 by October 1, 1994. Continued schedule delays on these
two systems prompted WHC to assign an experienced project manager to
complete the trucks. Obtaining these two additional rotary-mode core
sampling systems is seven to eight months behind based on problems with
completing the second rotary-mode system znd obtaining the exhauster for
the third and fourth systesms. The new spark-free exhauster is the medule
farthest behind. Its desiagn is different from the original exhauster,
which cannot be used on flammzble-gas tanks. The fabrication efforts on
the two additional rotary-mode core sample systems is behind schedule &nd
is presently planned to be completed in June 1995. This schedule has
been delayed because of longer than anticipated delivery times on major
components, i.e., Lonayear drill engines (two months), fabrication of two
coded vessels (on going), procurement of substitute parts for no longer
available parts, and time to incorporate lessons learned from truck 2.

In addition, the design documentation (fabrication drawings) required
longer than anticipated to verify design.changes and additions to support
ICF Kaiser Hanford Company required delivery.

Work on Commitment 3.18, develop means for measuring complete sample
recovery (January 1995), was initiated by developing a detailed statement
of work and issuing a purchase order to Southwest Research Institute.

The Southwest Research Institute will design, fabricate, and test a
sample verification instrument receiver based on the onsite transfer
cask. The receiver will contain a load cell, neutron absorption, and
dry-coupled ultrasonic instruments to determine whether the sampler
contains a full sample. A kickoff meeting will be held in early October.

Work on Commitment 3.19, a study on new riser installation, was completed
on August 31, 1994. (Defigh-Price 1924) The study presents five
alEgrnatives ranging in cost from $363K to $2M per 30-cm (12-in.) riser

~—
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with the cost per riser diminishing somewhat if five or more risers are
installed. The study concliudes that Alternative 3, a core drill, should
be tested in a concrete slab free of waste and contamination. The test
will better establish the method, techniques, and costs, and help

determine if a riser can be safely installed in a single-shell tank. A
60% draft plan to do the onsite demonstration test has been distributed

for review.

Planned Work For Subsequent Months. The commitments associated with
improving the quality and quantity of sampling are outlined in Table 2.
A detailed sampling schedule for the next several years, events are
outlined in the Integrated Sampling Schedule 3.4. Additional details on
the upcoming commitments can be found in the Recommendation 93-5
Implementation Plan.

Commitment 3.13 covers the deployment of a prototype cone penetrometer by
May 1995. To deploy a prototype cone penetrometer, all the required
measurements for two parallel procurements have been initiated. The cone
penetrometer with a specialized bottom detection and temperature sensors
as well as the standard characterization sensor package is one
procurement, and a specialized moisture sensor is a second procurement.
The initial deployment is planned to include standard physical parameter
sensors used with cone penetrometers. These include tip pressure, sleeve
friction, core pressure, and temperature. From these readings, it is
expected that physical properties (such as compressive strength, shear
strength, and tensile strength) can be determined. Parallel development
of moisture measurement sensors is proceeding for deployment soon after,
if not in parallel with, the penetrometer system.

A purchase order was issued to Science Applications International
Corporation (SAIC) for the development and fabrication of a field-ready
moisture sensor on May 29, 1924. SAIC compieted the proof-of-principle
testing of this contract on July 13, 1994 with excellent results. The
testing verified their moisture sensor would give accurate moisture
measurements when operating in a cone penetrometer rod while subjected to
tank temperature, radiation, and neutron absorbing contamination
conditions. Optimization testing and final design testing is currently
in progress. The scheduled delivery of the system for installation on
the cone penetrometer is September 1, 1996.

A purchase order was issued to Applied Research Associates for the
testing, design, and fabrication of a field-ready cone penetrometer
system on September 19, 1994. The contract is specified to be performed
in phases. The first phase will be to conduct a series of cone
penetrometer tests on simulated Hanford Site tank wastes. The tests will
establish a data base for comparison characterization when actual tank
cone penetrometer measurements are taken. The tests will also determine
critical design criteria for the vendor. If the testing results in a
good data base that warrants the cone penetrometer's use in tanks,
direction to perform final design and fabrication will be given to the
vendor. Preliminary schedule estimates from Applied Research Associates
show that the May 1995 delivery date will not be met. Several changes to
the basic penetrometer system design are required for use in the tanks.
The cone clamping system must be modified to ensure that the cone cannot
be dropped into a tank while being inserted. The relatively long

E—
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DOE-STD-1091-96 Revision: 0

. Firearms Safety , Date: February 1996

| e. other firearms-related concerns, training issues, and
training developments within the DOE organization.

The committee shall help ensure that this Firearms Safety Standard.
and the Range Design Criteria Guide remain current and reflect the
Jatest and best information as changes in firearms and firearms
training methods and technologies occur.

The meeting format shall provide voting members and interested rep-
resentatives from DOE and contractor organizations with an opportu-
nity to present issues and provides a forum for firearms safety
policy and practices. Only members officially designated as DOE
voting members or designated alternates Sha]1 vote on policy is-
sues. A voting member who is unable to attend a meeting can trans-
fer his or her vote to another voting member. This action shall be.
submitted in writing to one of the committee cochairpersons.

The presence of a simple majority of the DOE Firearms Safety Com-
mittee voting members constitutes a quorum for conducting business.
A simple majority of the total DOE Firearms Safety Committee voting
members 1S required to make a recommendation for change to existing
DOE policy or standards, to initiate action for new DOE firearms

safety policy or standards, or to revisit an issue previously voted
on.

Minutes of the meeting shall summarjze discussions and recommenda-
tions. Copies of the minutes shall be distributed to members,

attendees, and appropriate interested DOE and contractor organiza-
tions.

Any item requiring formal DOE Headquarters action or appkova1 is

presented through established channels of communication by the com-
mittee cochairpersons.



January 1995. At that time, it will be installed on one of the new core
sample trucks and included in the functional testing of that truck.
Details of incorporating the temperature monitor into the fabrication of
trucks 3 and 4 will be resolved in the meantime.

Work continues on Commitment 3.18, to deveiop means for measuring
complete sample recovery, which is due January 1995. In the last quarter
of FY 1994, a contract was approved for the design and fabrication of an
instrumented sample receiving cask. The cask will contain a load cell,
neutron probe, and ultrasonic probe to indicate the amount of material in
the sampler. The vendor (Southwest Research Institute) began conceptual
design and evaluation of software and hardware options. Conceptual
design and evaluation will continue and final design will be started.

The preliminary schedule from Southwest Research Institute has prototype
fabrication in November 1994 and prototype testing in February 1995.

This schedule does not meet the commitment date for completion of design
and testing. WHC will be working with Southwest Research Institute to
identify potential ways to accelerate the schedule.

Issues. The rotary-mode sampling truck, Commitment 3.6, is approximately
five months behind schedule. The DOE-RL Operational Readiness Review was
completed August 4, 1994. Resolution of the closure items from the pre-
start findings on the rotary-mode core szmpling truck continues on
schedule for completion and expected deployment October 21, 1994.
Fourteen of the 15 closure items are now closed out and signed as of
September 30, 1994,

Vendor schedules indicate the cone penetrometer, the core bit monitor,
and the instrumented cask will not be completed by the DNFSB commitment
dates.

The 93-5 Implementation Plan Commitment 3.11 committed to deploying
trucks 3 and 4 by October 1, 1994. Continued schedule delays on these
two systems prompted WHC to assign an experienced project manager to
complete the trucks. Obtaining these two additional rotary-mede core
sampling systems is seven to eight months behind based on problems with
completing the second rotary-mode system and abtaining the exhauster for
the third and fourth systems. The new spark-free exhauster is the module
farthest behind. Its design is different from the original exhauster,
which cannot be used on flammable-gas tanks. The fabrication efforts on
the two additional rotary-mode core sample systems is behind schedule and
is presently planned to be completed in June 1995. This schedule has
been delayed because of longer than anticipated delivery times on major
components, i.e., Longyear drill engines (two months), fabrication of two
coded vessels (on going), procurement of substitute parts for no longer
available parts, and time to incorporate lessons learned from truck 2.

In addition, the design documentation (fabrication drawings) required
longer than anticipated to verify design changes and additions to support
ICF Kaiser Hanford Company required delivery.

Field implementation of the push-mode truck has suffered a number of set
backs. Only three of a scheduled 11 tanks have been sampled. Poor
recovery in C Tank Farm (241-C-108 and 241-C-111) resulted in suspension
of push-mode sampling on June 8, 1994. WHC initiated a test program to
determine what changes were needed to improve recovery. The test program
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was completed on August 11, 1994, and resuited in a new drill bit and
some minor adjustments in the technique. Results from the first post-
test tank (241-S7-103) are encouraging, with an average of better than
95% recovery. While in SY Tank Farm the truck experienced a hydraulic
control problem with the shielded receiver that was difficult to correct
and resulted in a three-week delay.

One key area of continued concern is riser availability to allow
additional samples. The installation of thermocoupies in tanks
241-8-103, 241-BX-102, 241-8Y-103, 241-BY-108, 241-C-111, 241-T-107,
241-TY-101, 241-TY-103, 241-TY-104, 241-U-106, 241-U-107, and 241-U-111
has been delayed as a result until the tanks are either sampled or when
it is determined adequate risers exist to allow thermocouple installation
prior to sampling. Installing a thermocouple would eliminate a riser
from being sampled. This has been addressed in the integrated schedule.

Due to schedule delays associated with the field sampling activity in
fiscal year 1994 to meet the proposed integrated sampling schedule, three
laboratory-related milestones have been subsegquently impacted. The
milestones all pertain to completion of safety screening results for
single shell tank core samples, auger samples, and double shell tank core
samples. :

Streamiine Tank Access

To access Unreviewed Safety Question tanks for sampling activities, an
adequate safety and environmental basis must be deveioped. This process
for tank access will be streamlined and shortened without compromising
the necessary rigor.

Progress During Reporting Periad. Commitment 4.3, delegation of
authority to RL, was given by DOE-HQ via a memorandum dated
August 15, 1994. (Grumbly 1994) The delegation of authority was
originally due to be established by April, 1994.

Planned Work For Subsequent Months. No formal actions are left.
However, work continues to expedite work packages and TCPs to allow more
field work.

Issues. None.
Improve The Quality And Quantity Of Analyses

Key areas of interest include (1) core sampling rates and laboratory
capacity; (2) laboratory capacity and readiness of offsite laboratories;
(3) shipping cask availability; (4) laboratory sample exchange/evaluation
and TWRS blind sample plan programs; and (5) development of new or
modified procedures and instruments to improve analytical operations.

Progress During Reporting Period.

Commitment 5.8 is to procure and receive two Nuclear Regulatory
Commission (NRC) PAS-1 type B shipping casks (September 1994). The two
PAS-1 casks were received onsite July 29, 1994, approximately 60 days
ahead of schedule. The casks were inspected for quality assurance and

—
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accepted on August 10, 1994. Delivery to the 222-S Llaboratory was
scheduled for the first week of August 19%4. These casks will be used
for shipping Hanford Site waste tank samples to offsite laboratory
facilities. This completes the Recommendation 93-5 DNFSB commitment 5.8
ahead of the scheduled September 30, 1994 commitment. (Frater 1894) In
addition, a type A cask, cailed the WARTHOG, has been tested and readied
for final shipment to LANL. An additional 20 type A containers have been
identified for transfer (from LANL) and WHC is currently in the process
of purchasing them for the Hanford Site for TWRS use.

Development activities addressed two areas: new instrumentation to allow
acceleration of the analytical process and procedures to ensure that
analytical data are responsive to the DQO needs. Testing laser and
infrared based spectroscopy for scanning cores in hot cells and
evaluation of traditional laboratory methods continued. The
spectroscopic techniques originally were envisioned to aid safety-related
analyses, however, the Unreviewed Safety Questions are being addressed
without the need for the more extensive analyses originally thought to be
necessary. Time and cost savings may be possible with these techniques,
and cost benefit evaluations are planned to determine whether continued
development is Jjustified.

The core scanning system, Commitment 5.1, is a multi-axis platform to aid
deployment of various fiber optic probes for spectroscopic (such as Raman
and infrared) scanning of extruded core samples (September 1994). Design
and installation of the platform was planned to be compieted azhead of the
related spectroscopic technology developments. Installation was planned
~‘for the new hot cells at the 222-S Laboratory before they became
operational. The platform was also considered to be a prototype for
testing and demonstration before contamination of the new hot cell.
Design problems delayed completion of the platform and it was not
available for installation by September 30. WHC plans to complete the
design and fabrication of a scanning platform for mockup testing to
support final design of a platform for instzllation. Fabrication and
installation of the platform will be coordinated with the development and
implementation of the scanning technologies. Though still considered a
potential cost saver, there has been no work identified in any of the
DQ0s to date that identify this table as needed to meet specific
requests. Therefore, a letter recommending deletion of this as a formal
commitment was sent to RL September 1, 1994. (Forehand 1994) If DOE
still wishes to pursue this, design and cold testing is planned to be
completed in early FY 1995. Future work on installation will be
coordinated with the development, evaluation, and deployment of care
scanning technologies. ODOE-RL has requested that this issue be addressed
in the revised Implementation Plan.

Commitment 5.4, cyanide speciation (complete technology transfer from
PNL, September 1994), also includes hot cell gamma and thermal
conductivity methods. Development and evaluation of methods was
completed but the accompanying procedures and training were not. The
222-S Laboratory has the capability to perform these procedures on an as-
requested basis. Procedures and training for routine use will be
completed in early FY 1995. WHC's ability to satisfy current DQ0s is not
affected with only one laboratory having this capability, as very few
DQ0s (and tanks) will require these specific measurements. Therefore, a
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letter recommending deletion of this commitment was sent to the RL on
September 1, 1994. (Forehand 1994) DOE-RL has requestad that this issue
be addressed in the revised Implementation Plan.

The following 45 day reports were issued during this period by the 222-S
Laboratory in support of safety screening 0Q0s: C-108 (Core, 3 days
early), SY-103 (Auger, 6 days early), BX-101 (Auger, 2 days early), and
BX-108 (Auger, & days early).

PNL 325 Laboratory Major Accompiishments:

. Transmittal of the 108-AP Data Package to Hanford Analytical
Services in support of the TWRS Evaporator Program. Oelivery of
this data package on September 30 met the turn-around-time
commitment.

. 325 Laboratory restart activities included development of the
restart criteria checklist and approval by DOE-RL.

. Task Activity Packages were developed as a procass to fulfill the
multiple restart criteria. These packages included the Laboratory
Operational Discipline Assessment, Safe Operating Procedures,
Radiological Control Protocols, Radiological Work Permits, and staff
Training and Dosimetry.

. Sixteen Task Activity Packages were completed to support TWRS
Characterization activities in the 325 Laboratory.

. Improved operational discipline required the generation and/or
revision of 24 Safe Operating Procedures. In addition, all
analytical labs required to support TWRS Characterization were
surveyed and reposted to comply with COE RADCON requirements.

. The PNL Safety Review Council completed their readiness review of
the 325 Laboratory and identified items requiring corrective action.

. The DOE Line Review Team compieted their assessment of the 325
Laboratory in parallel with the SRC readiness review. The DOE Line
Review Team assign pre-start and post start corrective actions.

. Three demonstration projects were identified and scheduled to be
conducted during the various readiness reviews. These activities
will serve to demonstrate the 325 Laboratory's improved operational
discipline.

. Phase 1 of the Extruder Demonstration Project was completed. This
included the preparation, removal and storage of the old sample
extruder from the High Level Radiochemistry Facility hot cell.

Planned Work For Subsequent Months. This quarter's commitments,
associated with improving the quality and quantity of analyses, are
outlined in Table 2. More detail of the upcoming commitments can be
found in the Recommendation 93-5 Implementation Plan.
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The Idaho National Engineering Laboratory (INEL) upgrade continues on
schedule for an October 31, 1994, startup to provide safety screening and
safety resoluticn analytical support for characterization. An assessment
of INEL's Laborztory readiness is planned for the week of September 20,
1994. A pre-assessment visit by 222-S Laboratory, 325 Laboratory, and
Program Management and Integration personnel on August 16 and 17, 1994,
revealed procedure compliance and deficiency issues. INEL has placed a
high priority on correcting deficiencies noted.

Issues

The 325 Laboratory continues to remain on status of radiological activity
suspension since April 21, 1994. Progress continues towards resumption
of radiological activities and highlights include the following.

« PNL started readiness to restart 325 Building on September 26, 1994.

+ Independent review by PNL's Safety Review Council and DOE Line were
compieted in October.

« A1l prestart action items identified by PNL's Safely Review Council
and DOE Line Team during their assessment have been completed by
PNL.

+ DOE Independent Review Team has provided start and finish dates to
325 management. The team will begin their activities on October 17,
1994, with a target completion date of November 2, 1994.

« TWRS analytical work is schedule to restart November 9, 1994.

« A1l work activity packages for resumption of TWRS 45-day screening
activities have been completed.

« PNL has performed the following two demonstration tasks; (1)
analysis of low hazard samples in laboratory 421, and (2) removal of
the existing core extruder from high level radiochemistry facility
hot cell.

« The following demonstration tasks remain to be done: (1) install the
new extruder in the high-level radiochemistry facility hot cell; and
(2) repair of the two 325 Building vacuum pumps.

Improve Data Management

Without access to useable data in a timely manner, other improvements
discussed earlier will have little value.

The ultimate goal of the Characterization Program is to provide the

necessary analytical information to its data users (e.g., TWRS program
elements, DOE, EPA, and Ecology). Easy access to this data in a form the
users can understand is essential.

Progress During Reporting Period. PNL has completed input of
characterization information for 20 tanks into the Tank Characterization
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Database on September 7, 1994. This completes ahead of schedule DNFSB
Commitment 6.5.

Data on the following tank data were loaded into the electronic Tank
Characterizaticn Database (7CD) during this quarter: 241-AP-101, 241-AP-
102, 241-AP-105, 241-AP-106, 241-AP-107. (Eberlein 1994) Loading the
data packages for a total of 20 tanks involved input of approximately
110,000 different data records, resulting in data from 20 tanks that have
been analyzed since 1989. In addition, summary data was added from the
Tracks Radioactive Components Database (TRAC), the Safety Analysis Report
Estimates of sourca terms, and the historical tank content estimates
(HTCE).

Other Accomplishments During Quarter. The Characterization Data Catalog
was updated and distributed to the WHC Characterization Program manager
on July 31, 19%4. This catalog provides references to all available tank
characterization information.

TWRS received the Defined Waste Document from LANL. The Defined Waste
Document provides waste type composition estimates to the waste types
that were used historically at Hanford. The document also provides the
methodology used to estimate waste type compositions from historical
process information and from records of materials used. The Defined
Waste Document is used with the Tank Layering Model to develop historical
estimates of the tank contents which are reported in the Historical
Content Estimate Report.

WHC provided the annual Tank Waste Analysis Plan (TWAP) to DOE-RL. The
TWAP will cover safety, retrieval, pretreatment, and other processing
needs. The TWAP identifies sampling and analysis activities projected
for the following fiscal year. The TWAP describes the Tank
Characterization Plans (TCPs) to be issued for the year. The TCPs cover
sampling and analysis activities for each double shell tank and singie
shell tank to be characterized in the following fiscal year. The TWAP
specifies the contents of the Tank Characterization Reports (TCRs) to be
submitted in the next fiscal year.

Two draft historical tank content estimates reports (HTCE) for the
northwest and southeast quadrants were completed on September 29, 1994.
Also completed were the six supporting documents for the six tank farms
addressed in the northeast quadrant HTCE and the three supporting
documents for the southwest quadrant HTCE:

Two releases of software enhancements were issued on September 29, 1994
for the tank characterization database.

The WHC Characterization Program successfully installed the LABCORE-5
(PNL) system on August 31, 1994. The commitment had several requirements
for the Laboratory Information Management System (LIMS). The PNL
analytical chemistry laboratory completed a study of the requirements for
a LIMS in May 1994. Instead of procuring a complete system, equipment
and associated software were moved from the 222-S/WSCF laboratory systems
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to the PNL Jaboratory. Instailation of LABCORE-S did not include
configuration and implementation of the application.

Planned Work For Subsequent Months. Specific ONFSB 93-5 Commitments
associated with improving data management are now compiete. WHC is
implementing the improvements identified in the characterization Data
Management Improvement Plan.

Issues. None
Change Control

The 93-5 Implementation Plan is based on certain assumptions that were
used to develop commitment dates. If significant changes in outyear
funding, staffing levels, or mission changes occur, the original date for
commitments may require modification. Any anticipated significant
changes in completion dates and department commitments will be promptly
brought to the attention of the DNFSB prior to the commitment date.

These changes, znd the appropriate corrective action,will be formally
discussed in the quarterly progress reports and submitted (where
appropriate)to the ONFSB as a revision to the Implementation Plan.

Progress During Reporting Period. On September 20, 1993, WHC formally
informed DOE-RL that the two major ONFSB dates (October 1995 to
sample/analyze all Watch List tanks and October 1996 to safety screen all
tanks) will be missed (Alumkal 1994). This is primarily because of
difficulties in core/recovery delaying push-mode sampliing and delays
associated with trucks 2, 3, and 4. DOE-RL has directed WHC to prepare
the implementation plan update. A revision is underway, however, because
of the efforts to resolve a significant funding cut to TWRS overall,
actual submittal to the DNFSB will most likely occur in second quarter
1995. This additional time is required to ensure what additional
resources could be added to recover the schedule. Furthermore, other
specific minor additions or deletions, especially in the technology area
(scanning table) will be addressed based on the previous ten-month
experience. Work has started on a revision based on an updated
integrated schedule.- Recommendations were submitted by WHC to RL to
formally delete Commitments 5.1 and 5.4. These two items have been
determined not to meet any DQO. In parallel to the basic update, which
is oriented to no strategy changes, a select group of senior DOE and WHC
managers are meeting with stakeholders to re-evaluate the strategy for
safety screening and resolution. Once this is done (estimated first
quarter FY 1995) then the group will focus on the disposal data needs.
This will be evaluated as an alternate strategy for implementation.

Planned Work For Subsequent Months. Updates are underway and will be
submitted in the next quarter.

Issues. Preliminary schedule estimates show that the May 1995 delivery
date for Commitment 3.13, deploy prototype cone penetrometer, will not be
met. To use the basic penetrometer system design in the tanks, several
changes are required. Also, access to the tank farm risers requires
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additional modifications to the basic penetrometer system so that samples
can be taken from the rear of the truck.

Conceptual design and evaluation will continue on Commitment 3.18,
develop means for measuring complete sample recovery, and final design
will be started. The preliminary schedule from Southwest Research
Institute has prototype fabrication in November 1994 and prototype
testing in February 1995. This schedule does not meet the commitment
date for completion of design and testing. WHC will work with Southwest
Research Institute to identify possible ways to accelerate the schedule.

DOE-RL is currently developing a Workforce Restructuring Plan for
impiementation at the Hanford site. This plan would offer an
incentivized early retirement option and subsequently (depending on the
participation levels of the early retirement program) may offer a limited
voluntary reduction of force.
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3.0 SCHEDULES

3.1 Characterization Program Schedule
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DOE-STD-1091-96 B Revision: 0
Firearms Safety - Date: February 1996

rifle, and handgun), except during night firing and initial
raining where the instructor-to-shooter ratio shall be no
greater’than one-to-four. When using an indoor range, wheth-
er daylight or simulated night fire, the instructor-to-shoot-
er ratio shall be on greater than one-to-five. '

A range safety officer or an instructor with specific delineated
responsibilities for range safety (e.g., monitoring the safety per-
formance of the shooters as well as overall safety of the firing
range) shall be present during all firearms training activities,
qualification, or re-qualification activities.

When the shooter-to-instructor ratio requires only one instructor
on the firing line, he or she shall be the lead instructor and may

be assigned range safety responsibilities if approved by the rarige
master. ‘

When the shooter-to-instructor ratio requires two or more in-
structors on the firing line, there shall be a lead instructor pre-
siding over the firing activities (i.e., "calling the line") who

- will not be assigned additional instructional duties or be included
in the shooter-to-instructor ratio, but may be assigned range safe-
ty responsibilities. To accomplish these activities, the lead in-
structor may be positioned either behind the firing line, in a
booth, or in a tower, whichever logation provides the greatest
safety and control.

A1l personnel involved in firearms training shall be required to
comply with the personal protective equipment rules in effect at

each training location. In particular, eye and hearing protective
equipment shall be worn.

Any injury/illness sustained during firearms training, regardless
of degree, shall be reported immediately to an instructor. The
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Tank Characterization Plan Schedule

July - December, 1994

| TANK | SAMPLING TYPE | COMPLETION DATE | ACTUAL DATE
|

241-7-102 GRAB 7-Jui-24| 7-Jul-94

241-8-102 GRAB 18-Jul-24 18-Jul-24

241-8Y-303 PUSH 18-Jul-84 18-Jul-24

241-8-102 AUGER 15-Aug-24 | 15-Aug-94

241-3X-105 AUGER 15-Aug-84| 15-Aug-94

241-U-1086 GRAB 17-Aug-24 | 17-Aug-924

241-U-307 GRAB 17-Aug-24 17-Aug-24

241-AX-102 AUGER 26-Aug-94 26-Aug-94

241-AX-104 AUGER 26-Aug-84| 26-Aug-24

241-BY-106 ROTARY 1-Sep-24 1-Sep-94

241-A-104 AUGER 16-Sen-94 16-Sep-94

241-C-103 PUSH §-Oct-94

244A GRAB 10-Oct-94

241-BY-103 VAPOR" 21-Oct-24

241-8BY-107 VAPOR"® 20-Oct-¢4

241-3Y-508 VAPOR"* 21-Oct-94

ER311 GRAB 20-Oct-g4

241-C-108 AUGER 20-Qct-94

241-8Y-108 ROTARY 24-0ct-24

241-C-106 GRAB 27-0ct-24

241-C-105 PUSH 27-Cct-24

241-8Y-110 VAPOR® 31-Oct-84

241-C-1086 GRAB 31-Oct-94

241-2Y-108 AUGER 2-Nov-24

241-8Y-111 VAPCR"~ 3-Nev-84

241-AP-106 GRAB 7-Nov-24

241-8Y-112 VAPOR~ 8-Ngv-24

241-AN-107 VAPOR" 17-Nov-84

241-AP-104 GRAB 21-Nev-84|

241-AW-101 AUGER 21-Nov-241

241-TX-105 VAPOR"* 22-Nev-§4

241-AY-102 GRAB 23-Nov-S4

241-8Y-108 ROTARY 23-Nov-€4

241-AP-101 GRAB 24-Nov-24

241-TX-118 VAPOR* 25-Neov-84

241-C-102 AUGER 28-Nov-24

241-8X-104 VAPOR* 30-Nov-94

241-AZ-102 GRAB 1-Dec-84

241-BX-102 VAPOR"® 5-Dec-84

241-C-101 PUSH 5-Dec-24

241-C-111 AUGER 5-Dec-G4

241-AZ-101 GRAB 8-Dec-94

241-8X-106 VAPOR"® 8-Oec-94

241-6Y-103 ROTARY 2-Dec-94

241-T-107 VAPOR"® 15-Dec-24

241-AP-103 GRASB 19-Dec-84

241-T-111 VAPOR"~ 20-Dec-94

241-BY-104 ROTARY 23-Dec-94

241-U-103 GRAB 26-Dec-94

241-U-108 GRAB 26-Dec-94

241-AX-102 AUGER 28-Dec-94

241-C-107 PUSH 28-Dec-24

241-TY-104 AUGER 28-Dec-24

241-U-103 VAPOR"® 28-Dec-24

241-B-103 VAPOR* 30-Dec-94

* On hold ;;nding resolution of QA issue.
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3.3 Sampling Schedule for Fourth Quarter Activities
July 1 - September 30, 1994
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3.4 Upcoming Sampling Schedule for First Quarter Activities
October ! - December 31, 1894
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3.5 Data Quality Objective Status
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STATUS REPORT, OATA QUALITY OBJECTIVES
TWRS CHARACTERIZATION PROGRAM
Chart compiled by D. J. McCain 373-1023

Effective

date: 9/30/94

Shading indicates DQO is no longer active

TYPE

DOCUMENT NUMBER

DOCUMENT TITLE

DUE DATE/STATUS/
TRANSMITTAL NUMBER

e ——

—

Ferrocyanide

WHC-S0-WM-DQO0-007

Data Requirements for
the Ferrocyanide
Safety Issue Developed
through the Data
Quality Objectives
Process

Issued 8/24/94
CCRN 9455679

Originally issued
12/31/93, WHC-EP-0728
CCRN 9361056

C-106 High Heat

WHC-SD-WM-DQ0-015

Tank 241-C-106

sampl ing Data
Requirements Developed
Through the DQO
Process

Original issued
1/20/24, WHC-EP-0723
CCRN 9450464

Revision initiated,
but curtailed,
pending Retrieval DQO
jssuance.

Safety Screening

WHC-SD-WM-DQ0-012

Tank Safety Screening
Data Quatity
Objectives (Steps 1 -
5)

In revision by author

Original Issued
2/23/94
CCRN 9451671

Vapor Rotary
Mode

WHC-SD-WH-SP-003

Rotary Core Vapor
Sampling Data Quality
Objective

2/25/°4
Compliete-Issued

CCRN 9451624

An effort is underway
to discontinue this
DQ0, covering the
issues in operating
procedures and In-
Tank Generic VYapor
DQO

Waste
Compatibility

WHC-SD-WM-DQ0-001

Data Quality Objective
for Waste
Compatibility Program

3/4/94
Compliete-Issued

- |wHc-gp-o774:

e 2010168 vagar |
- |and Cas Sam IS et | Complete-Issued™
-{CCRN: 9451694, - -
- [This DQO is now:on.. .
{inactive status..

Quality:Objectives

CCRN 9451694
2/28/94

In-Tank Generic
Vapor

WHC-SD-WM-DQ0-002

Data Quality
Objectives for Generic
In-Tank Health and
Safety Vapor Issue

Resolution

3/7/94
Complete-Issued
CCRN 9451694

I
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Crust Burn
Flammable Gas

WHC-SD-WM-0Q0-003

Data Requirements
Required Through the
Data Quality
Cbjectives Process for
the Crust 3urn [ssue
Associated with
Flammaple Gas_Tanks

4/27/%4
Rev.l Complete-Issued
CCRN 9453471

DST Flammable
Gas

WHC-SD-WM-DQO0-004

Flammable Gas Tank
Safety Program: Data
Requirements for Core
Sample Analysis
Developed through the
Data Quatity
Cbjectives (DQO)
Process

Under revision
Original issued
5/13/94

CCRN 9453471

Flammable Gas’
Monitoring

WHC-SD-WM-DQ0-016

Flammable Gas Tank
Safety Program: OData
Requirements for Gas
Analysis and
Monitoring Developed
through the Data
Quality Objectives
(DQO) Process

Being developed

Organics

WHC-SD-WM-DQ0-006

Data Quality Objective
to Support Resolution
of the Qrganic Fuel

Rich Tank Safety [ssue

4/29/94
Complete-Issued
CCRN 9453093

Organic Layer Samnlxng
for: SST-241-C-1703-;
Background;: and: Da:a
Quality Objectives, :

g h_'énd Analyt1cal Plan:

;Thls DQO is now: on
‘|1nactive status.

Revision in proaress

8/93
Comp]ete-Issued

Retrieval

WHC-SD-WM-DQ0-008

Characterization Data
Needs for Development,
Design and Selection

of Retrieval Zquipment

and Process for SS7s
and DSTs, Developed
through the 000
Process

A preliminary
document, WHC-SD-WM-
RD-039, is being
rewritten. Oraft
scheduled for
10/15/94, Final to be
out by 11/15/94.

DST Waste
Analysis Plan

(WAP)

WHC-SD-WM-DQO-013

Doubte Shell Tank
System Waste Analysis
Plan

Revision 2 comments
for the draft WAP
went under discussion

Regulatory DQO

This DQO is pianned
to cover
environmental
regulation concerns,
such as clean air,
clean water.
Anticipated
completion in July,
1995.
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Evaporator WHC-SD-WM-DQ0-014 g‘?*c9ﬁ???fm7Lﬂ“ Issued 9/29/94
Operations objectives | Not considered a
Characterization
Program Document
Pretreatment WHC-SD-WM-DQ0-011 éEEZZLTVZ:t?o‘?USLSZ Rev. 1 issued 9/15/94
Pretreatment and Rev. 0 issued 8/3/94
vitrification (Steps 1 [CCRN 9455386
through 5)
HLW-LLW WHC-SD-WM-DQQ0-01Q |Pretreatment Data See Pretreatment DQO

Immobilization

Quality Objectives in
Support of High-Level
and Low-Level Waste
Feed (Steps 1-5)

status in row above.

Process Control

Tank Operating
Specifications

Reference is made to
this concern in the
Pretreatment DQO

Waste Disposal
(Drums, Equip.)

Historical Data
Acquisition
Model
Verification
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